LAB 2 – SCRUM SPRINT PLANNING & TRACKING

Community Lost & Found System

Name: Divyanshu Jha

SRN: PES2UG24CS915

1. Sprint Overview

Sprint: SCRUM Sprint 0 **Period:** Aug 31 – Sep 10, 2026

Sprint Goal: Enable users to report, discover, match and manage lost/found items through the Community Lost & Found system.


2. Sprint Backlog / Board

Issue ID	Task	Status	Due
SCRUM-1	Task 1	Done	Sep 8
SCRUM-12	Report Lost Item	In Progress	Sep 10
SCRUM-13	View Lost Items	Done	Sep 10
SCRUM-14	Report Found Item	In Progress	Sep 10
SCRUM-15	View Found Items	Done	Sep 10
SCRUM-16	Match Lost and Found Items	In Progress	Sep 10
SCRUM-17	Search and Filter Items	To Do	Sep 10
SCRUM-18	Receive Match Notification	In Progress	Sep 10
SCRUM-19	Manage Item Reports	To Do	Sep 10

3. Sprint Status Summary

Status	Items
Done	3
In Progress	4
To Do	2

4. Sprint Burndown



The burndown tracks remaining work across the sprint timeline. The chart is included as a project-tracking artifact corresponding to the Sprint 0 board.

5. Sprint Completion Notes

Completed items visible in the submitted board include Task 1, View Lost Items and View Found Items. Reporting, matching, notification and report-management work remains either in progress or to do, providing a clear basis for the next sprint.

6. Submission Contents

This submission contains the sprint backlog, sprint status summary and burndown chart for the Community Lost & Found project.